

Contents

1	Temporal Project Scheduling	1
1.1	Minimum and maximum time lags	1
1.2	Activity-on-node project networks	6
1.3	Temporal project scheduling computations	9
1.4	Orders in the set of activities	16
2	Resource-Constrained Project Scheduling — Minimization of Project Duration	21
2.1	Formulation of the problem	24
2.2	Cycle structures in activity-on-node project networks	27
2.3	Properties of the feasible region	30
2.3.1	Strict orders and order polyhedra	30
2.3.2	Forbidden sets and resolution of resource conflicts	34
2.4	Different types of shifts and sets of schedules	38
2.5	Branch-and-bound and truncated branch-and-bound methods	45
2.5.1	Enumeration scheme	45
2.5.2	Preprocessing	53
2.5.3	Lower bounds	59
2.5.4	Branch-and-bound algorithm	62
2.5.5	Truncated branch-and-bound methods	65
2.5.6	Alternative enumeration schemes	69
2.5.7	Alternative preprocessing and constraint propagation	71
2.5.8	Alternative lower bounds	74
2.6	Priority-rule methods	80
2.6.1	Direct method	81
2.6.2	Decomposition methods	82
2.6.3	Priority rules	83
2.6.4	Serial generation scheme	85
2.6.5	Parallel generation scheme	90
2.7	Schedule-improvement procedures	94
2.7.1	Genetic algorithm	95
2.7.2	Tabu search	98
2.8	Experimental performance analysis	101
2.8.1	Random generation of projects	101
2.8.2	Computational experience	105

2.9	Application to make-to-order production in manufacturing industry	111
2.10	Regular objective functions different from project duration . .	117
2.11	Calendarization	120
2.12	Project scheduling with cumulative resources	128
2.12.1	Discrete cumulative resources	129
2.12.2	Continuous cumulative resources	138
2.13	Project scheduling with synchronizing resources	145
2.14	Project scheduling with sequence-dependent changeover times	150
2.15	Multi-mode project scheduling problems	160
2.15.1	Problem formulation and basic properties	161
2.15.2	Solution methods	167
2.16	Application to batch production in process industries	177
2.16.1	Case study	179
2.16.2	Batching problem	182
2.16.3	Project scheduling model for batch scheduling	186
2.16.4	Solution procedure for batch scheduling	190
3	Resource-Constrained Project Scheduling — Minimization of General Objective Functions	195
3.1	Different objective functions	197
3.2	Additional types of shifts and sets of schedules	207
3.3	Classification of objective functions	218
3.3.1	Separable and resource-utilization dependent objective functions	219
3.3.2	Class 1 of regular objective functions	221
3.3.3	Class 2 of antiregular objective functions	222
3.3.4	Class 3 of convex objective functions	223
3.3.5	Class 4 of binary-monotone objective functions	224
3.3.6	Class 5 of quasiconcave objective functions	225
3.3.7	Class 6 of locally regular objective functions	227
3.3.8	Class 7 of locally quasiconcave objective functions	232
3.4	Time complexity of time-constrained project scheduling	236
3.5	Relaxation-based approach for function classes 1 to 5	246
3.5.1	General enumeration scheme	246
3.5.2	Branch-and-bound algorithm for the net present value problem	250
3.5.3	Branch-and-bound algorithm for the earliness-tardiness problem	266
3.6	Tree-based approach for function classes 6 and 7	269
3.6.1	General enumeration scheme	270
3.6.2	Branch-and-bound algorithms for resource investment, resource levelling, and resource renting problems	277
3.6.3	Experimental performance analysis	288
3.6.4	Alternative lower bounds	289

3.7	Priority-rule methods	296
3.7.1	Time-constrained project scheduling	296
3.7.2	Resource-constrained project scheduling	308
3.7.3	Experimental performance analysis	317
3.8	Schedule-improvement procedures	319
3.8.1	Neighborhoods for project scheduling problems	319
3.8.2	A tabu search procedure	328
3.9	Application to investment projects	329
3.9.1	Computation of the net present value function	333
3.9.2	Decision support	339
3.10	Hierarchical project planning	342
	References	347
	List of Symbols	363
	Three-Field Classification for Resource-Constrained Project Scheduling	369
	Index	373